













































ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	3, 2017 Aug Sep Oct Nov Dec	Qtr 4, 2017 Oct Nov Dec	Qtr 1, 2018 Jan Feb Mar Apr	Qtr 2, 2018 May
1			Project planning	65 days	Fri 01/09/17	Sat 04/11/17					
2			Perform literature Review	65 days	Fri 01/09/17	Sat 04/11/17					
3			Project Planning Document	15 days	Fri 13/10/17	Fri 27/10/17					
4			Review Point 1	0 days	Fri 27/10/17	Fri 27/10/17	3				
5			Project Development	116 days	Mon 16/10/17	Fri 09/02/18					
6			Aquire appropriate datasets	21 days	Mon 16/10/17	Sun 05/11/17					
7			Create Pre-Processing scripts	5 days	Tue 14/11/17	Sat 18/11/17	6				
8			Create Neural Network or Utilize existing software	19 days	Tue 21/11/17	Sat 09/12/17	7				
9			Train neural network to detect wash trades	11 days	Fri 15/12/17	Mon 25/12/17	8FS+5 days				
10			Review Point 2	0 days	Fri 09/02/18	Fri 09/02/18					
11			Create Post-processing Scripts	14 days	Fri 05/01/18	Thu 18/01/18	9FS+5 days				
12			Neural network can detect wash trade	0 days	Fri 02/02/18	Fri 02/02/18	11FS+14 days				
13			Post Project Development								
14			Create test set for neuaral network	5 days	Fri 16/02/18	Tue 20/02/18	10FS+7 days				
15			Test neural network operates as expected	17 days	Wed 21/02/18	Fri 09/03/18	14				
16			Write report on project	116 days	Tue 26/12/17	Fri 20/04/18	9				
17			Create demonstartion for project	78 days	Fri 02/02/18	Fri 20/04/18	12				
18			Project Report Deadline	0 days	Thu 26/04/18	Thu 26/04/18					





















Project: Gantt Chart.mpp
Date: Tue 24/10/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	3, 2017 Aug	Sep	Qtr 4, 2017 Oct	Nov	Dec	Qtr 1, 2018 Jan	Feb	Mar	Qtr 2, 2018 Apr	May
19			Project Demonstration	0 days	Thu 26/04/18	Thu 26/04/18											 26/



Project: Gantt Chart.mpp Date: Tue 24/10/17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only	